
Modeling	  Working	  Group	  
•  Goals 

–  Distribute standard model (Hindcast: POP/Bryan, SODA/Carton; Real-time 
nowcast/forecast: HYCOM, ROMS/Chao-Li) output (SSH, T, S, U/V)  

–  Produce “situation awareness” asset summary/report on the daily basis 
–  On-demand production of specific model products; Input from other WGs: what 

other model products (e.g., SSS gradient) would you like to see?  
•  Major issues 

–  Model validation against available data; how to compare different data types 
(e.g., single point mooring, 100-km average Aquarius) with models at different 
resolutions (10-km, 1-km)? 

•  Action items 
–  WG monthly conference calls 
–  Dry-run before the 1st cruise seeking feedback 

•  Timeline 
–  April, HYCOM on DMS  
–  May-June, other models (POP/Bryan, SODA/Carton, ROMS/Chao-Li) on DMS 
–  July, dry-run, collect feedback, and refinement 
–  Aug., ready for the 1st cruise 



OSSE	  Working	  Group	  
•  Goals	  

–  Conduct	  OSSE	  experiments	  to	  support	  team	  wet	  
•  Major	  issues	  

–  Develop	  OSSE	  scenarios	  (e.g.,	  where	  to	  deploy	  driCers	  from	  the	  August	  cruise	  
in	  order	  to	  have	  opFmal	  coverage	  in	  the	  SPURS	  domain?)	  

–  Develop	  observing	  system	  simulators	  (i.e.,	  deploy	  virtual	  sensors	  in	  models)	  	  
•  AcFon	  items	  

–  WG	  monthly	  conference	  calls	  
–  Dry-run before the 1st cruise seeking feedback	  
–  Work	  with	  WGs	  from	  the	  Wet	  teams	  

•  Timeline	  
–  Feb.,	  select	  the	  OSSE	  example	  (e.g.,	  driCer	  deployment)	  
–  March-‐April,	  produce	  1st	  results,	  collect	  feedback,	  	  
–  May-‐June,	  refine	  OSSE	  experiment,	  select	  more	  OSSE	  upon	  request,	  	  
–  July,	  OSSE	  results	  finished	  for	  the	  1st	  cruise	  


